COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/16/2021

ESTIMATE SUMMARY 08:48:07
CONTID: C19201-COMBO ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 18890-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1535 DAYS TIME ALLOW: 410 WORK DAYS
US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:  37.44 ORIG TIME ALLOW: 410 WORK DAYS
PROJECT NO: CC0852-106
US-85 LOUVIERS TO MP 191.75
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 02/28/2021 DATE TIME STARTED 07/06/2020
6374 S. RACINE CIRCLE DATE LET 04/23/2020 DATE WORK BEGAN 07/06/2020
DATE AWARDED 05/06/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2020 DATE ACCEPTED
CENTENNIAL CO 80111 (303)688-6611 DATE NOTICE TO PROCEED 07/06/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  21,982,796.80 PARTICIPATING $ 8,037,713.86 $ 559,746.86
AWARD PROJECT AMT:  $ 23,753,931.10  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.56% TOTAL EARNINGS 8,037,713.86 559,746.86
FUNDS AVAILABLE: $ 13,945082.94  STOCKPILED MATERIALS 400,794.06 57,450.00
GROSS EARNINGS 8,438,507.92 617,196.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -207,066.88 -16,792.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,231,441.04 600,404.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,231,441.04 600,404.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 600,404.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00002

0015 202-00010

0020 202-00015

0025 202-00019

0030 202-00020

0035 202-00030

0040 202-00035

0045 202-00037

0050 202-00047

0055 202-00070

C19201-COMBO

18890-BID
CC0852-106
ITEM
DESCRIPTION
ROADWAY

*Clearing and Grubbing

Removal of Structure (Special)

Removal of Tree

*Removal of Headwall

Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Water Service

*Removal of Pipe

*Removal of End Section

* Removal of Electrical Equipment

*Removal of Barricade

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

0.890 0.794
LS 0.000
166,399.60000 0.794
1.000 1.000
EACH 0.000
950.30000 1.000
422.000 422.000
EACH 0.000
445.00000 422.000
17.000 0.000
EACH 0.000
401.50000 0.000
2.000 0.000
EACH 0.000
2,750.00000 0.000
12.000 0.000
EACH 0.000
1,782.00000 0.000
1.000 1.000
EACH 0.000
3,217.50000 1.000
656.000 26.000
LF 119.000
13.20000 145.000
14.000 0.000
EACH 0.000
198.00000 0.000
1.000 1.000
LS 0.000
5,500.00000 1.000
2.000 2.000
EACH 0.000

605.00000 2.000

Page 2
ESTIMATE RUN 03/16/2021

08:48:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
132,121.28
0.00
950.30
0.00
187,790.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3,217.50
1,570.80
1,914.00
0.00
0.00
0.00
5,500.00
0.00
1,210.00



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00090 *Removal of Delineator 143.000 49.000
EACH 2.000 8.80
4.40000 51.000 224.40
0065 202-00190 Removal of Concrete Median Cover Material 34.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0070 202-00203 Removal of Curb and Gutter 145.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0075 202-00210 Removal of Concrete Pavement 27,207.000 968.000
SY 0.000 0.00
4.61000 968.000 4,462.48
0080 202-00220 *Removal of Asphalt Mat 46,940.000 3,603.000
SY 142.000 1,020.98
7.19000 3,745.000 26,926.55
0085 202-00250 *Removal of Pavement Marking 20,000.000 1,903.000
SF 0.000 0.00
1.10000 1,903.000 2,093.30
0090 202-00254 *Removal of Pavement Marking (12 Inch) 5,000.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0095 202-00256 *Removal of Pavement Marking (15 Inch) 2,500.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0100 202-00700 *Removal of Light Standard 1.000 0.000
EACH 1.000 275.00
275.00000 1.000 275.00
0105 202-00705 *Removal of Light Standard Foundation 1.000 0.000
EACH 0.000 0.00
533.50000 0.000 0.00
0110 202-00810 *Removal of Ground Sign 30.000 9.000
EACH 2.000 220.00

110.00000 11.000 1,210.00



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
6,077.50000 0.000 0.00
0116 900-00012 Added Item (Foot)/ Rem CenturyLink Line 925.000 925.000
LF 0.000 0.00
1.63000 925.000 1,507.75
0120 202-01000 *Removal of Fence 13,678.000 13,678.000
LF 0.000 0.00
0.77000 13,678.000 10,532.06
0125 202-01130 *Removal of Guardrail Type 3 2,232.000 0.000
LF 0.000 0.00
3.52000 0.000 0.00
0130 202-01300 *Removal of End Anchorage 9.000 0.000
EACH 0.000 0.00
242.00000 0.000 0.00
0135 202-04010 *Clean Inlet 2.000 0.000
EACH 0.000 0.00
412.50000 0.000 0.00
0140 202-04100 Abandon Well 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0145 202-05010 Sawing Concrete (10 Inch) 200.000 0.000
LF 0.000 0.00
5.21000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 616,863.000 487,315.000
CY 25,665.000 206,603.25
8.05000 512,980.000 4,129,489.00
0155 203-00100 Muck Excavation 200.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0160 203-00400 *Rock Excavation 4,000.000 3,789.000
cY 0.000 0.00

20.00000 3,789.000 75,780.00



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 203-01100 *Proof Rolling 30.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0170 203-01500 *Blading 100.000 0.500
HOUR 0.000 0.00
130.00000 0.500 65.00
0175 203-01550 *Dozing 100.000 0.000
HOUR 1.500 262.50
175.00000 1.500 262.50
0180 203-01597 *Potholing 275.000 95.250
HOUR 10.000 2,035.00
203.50000 105.250 21,418.38
0185 203-02330 Laborer 80.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0190 206-00000 *Structure Excavation 10,000.000 7,070.600
CcY 0.000 0.00
8.13000 7,070.600 57,483.98
0195 206-00100 Structure Backfill (Class 1) 2,047.000 1,091.000
CY 1.000 45.00
45.00000 1,092.000 49,140.00
0200 206-00200 *Structure Backfill (Class 2) 6,000.000 2,189.000
CcY 1,445.000 32,151.25
22.25000 3,634.000 80,856.50
0205 206-00360 Mechanical Reinforcement of Soil 5,000.000 1,815.000
CY 1,002.000 19,027.98
18.99000 2,817.000 53,494.83
0210 207-00205 *Topsoil 835.000 835.000
CcY 0.000 0.00
15.00000 835.000 12,525.00
0215 207-00210 *Stockpile Topsoil 835.000 0.000
cY 0.000 0.00

2.55000 0.000 0.00



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 208-00002 *Erosion Log Type 1 (12 Inch) 15,980.000 1,995.000
LF 100.000 372.00
3.72000 2,095.000 7,793.40
0225 208-00013 *Erosion Log Type 1 (20 Inch) 1,840.000 255.000
LF 0.000 0.00
7.92000 255.000 2,019.60
0230 208-00020 *Silt Fence 5,973.000 5,973.000
LF 0.000 0.00
1.10000 5,973.000 6,570.30
0235 208-00041 *Rock Check Dam 71.000 0.000
EACH 29.000 12,760.00
440.00000 29.000 12,760.00
0240 208-00045 *Concrete Washout Structure 6.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0245 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0250 208-00051 *Storm Drain Inlet Protection (Type 1) 1,584.000 0.000
LF 0.000 0.00
11.77000 0.000 0.00
0255 208-00070 *Vehicle Tracking Pad 6.000 3.000
EACH 0.000 0.00
2,145.00000 3.000 6,435.00
0260 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 50.000 6.000
cY 0.000 0.00
68.26000 6.000 409.56
0265 208-00103 Removal and Disposal of Sediment (Labor) 300.000 19.000
HOUR 0.000 0.00
110.00000 19.000 2,090.00
0270 208-00105 Removal and Disposal of Sediment (Equipment) 150.000 5.000
HOUR 0.000 0.00

275.00000 5.000 1,375.00
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00106 Sweeping (Sediment Removal) 150.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0280 208-00107 Removal of Trash 80.000 11.000
HOUR 0.000 0.00
110.00000 11.000 1,210.00
0285 208-00207 *Erosion Control Management 120.000 21.000
DAY 2.500 687.50
275.00000 23.500 6,462.50
0290 210-00010 *Reset Mailbox Structure 7.000 1.500
EACH 0.000 0.00
423.50000 1.500 635.25
0295 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0300 210-00815 *Reset Sign Panel 23.000 0.000
EACH 0.000 0.00
93.50000 0.000 0.00
0305 210-01000 *Reset Fence 165.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
0310 210-01011 *Reset Gate 3.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0315 212-00006 *Seeding (Native) 15.400 0.000
ACRE 0.000 0.00
473.00000 0.000 0.00
0320 212-00007 *Seeding (Native) (Hydraulic) 26.800 7.000
ACRE 0.000 0.00
731.50000 7.000 5,120.50
0325 212-00032 *Soil Conditioning 42.200 7.000
ACRE 0.000 0.00

2,849.00000 7.000 19,943.00
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0330 213-00002 *Mulching (Weed Free Hay) 14.700 0.000
ACRE 0.000 0.00
880.00000 0.000 0.00
0335 213-00061 *Mulch Tackifier 7,156.000 80.000
LB 0.000 0.00
2.22000 80.000 177.60
0340 213-00150 *Bonded Fiber Matrix 27.500 7.000
ACRE 0.000 0.00
2,409.00000 7.000 16,863.00
0345 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
29,150.00000 0.000 0.00
0350 216-00041 *Soil Retention Blanket (Straw/Coconut) 2,300.000 0.000
SY 0.000 0.00
2.60000 0.000 0.00
0355 216-00070 *Geocell Cellular Confinement System 2,990.000 0.000
5% 0.000 0.00
16.34000 0.000 0.00
0360 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 18,449.000 0.000
Class
SY 0.000 0.00
2.98000 0.000 0.00
0365 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
203.50000 0.000 0.00
0370  240-00000 *Wildlife Biologist 100.000 83.500
HOUR 0.000 0.00
82.50000 83.500 6,888.75
0375 240-00010 *Removal of Nests 80.000 0.000
HOUR 0.000 0.00
82.50000 0.000 0.00
0380 240-00020 *Netting 0.000 0.000
SY 0.000 0.00

31.57000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 240-00100 *Prairie Dog Management 1.000 0.750
LS 0.000 0.00
24,838.00000 0.750 18,628.50
0390 304-06000 Aggregate Base Course (Class 6) 596.410 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0395 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 155.400 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0400 403-00800 *Emergency Pothole Repair 30.000 1.000
TON 1.000 143.00
143.00000 2.000 286.00
0405 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 667.140 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0410 411-10255 *Emulsified Asphalt (Slow-Setting) 1,105.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0415 412-00900 Concrete Pavement (9 Inch) 106,980.000 0.000
Sy 0.000 0.00
40.46000 0.000 0.00
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,979.528
SY 0.000 0.00
1.18647 106,979.528 126,928.00
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,979.998
Sy 0.000 0.00
0.52446 106,979.998 56,106.73
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,978.660
SY 0.000 0.00
0.26101 106,978.660 27,922.50
0420 412-02000 Concrete Safety Edge 23,634.000 0.000
LF 0.000 0.00

2.72000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0425 420-00102 *Geotextile (Erosion Control) (Class 1) 2,260.000 215.000
Sy 1,621.000 9,207.28
5.68000 1,836.000 10,428.48
0430 503-00036 *Drilled Shaft (36 Inch) 57.000 0.000
LF 0.000 0.00
401.50000 0.000 0.00
0435 503-00048 *Drilled Shaft (48 Inch) 42.000 0.000
LF 0.000 0.00
535.07000 0.000 0.00
0440 506-00206 *Riprap (6 Inch) 380.000 41.000
cY 39.000 3,315.00
85.00000 80.000 6,800.00
0445 506-00209 *Riprap (9 Inch) 128.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0450 506-00212 *Riprap (12 Inch) 1,299.000 99.000
cYy 701.000 56,080.00
80.00000 800.000 64,000.00
0455 506-00218 *Riprap (18 Inch) 210.000 0.000
cY 0.000 0.00
83.60000 0.000 0.00
0460 506-00224 *Riprap (24 Inch) 407.000 0.000
cY 0.000 0.00
121.00000 0.000 0.00
0465 507-00000 *Concrete Slope and Ditch Paving 12.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0470 507-00550 *Concrete Lined Ditch 211.000 0.000
LF 0.000 0.00
176.66000 0.000 0.00
0475 601-01000 *Concrete Class B 153.000 31.000
cY 0.000 0.00

979.00000 31.000 30,349.00
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 601-03050 *Concrete Class D (Wall) 228.000 228.000
cY 0.000 0.00
759.00000 228.000 173,052.00
0485 601-40300 *Structural Concrete Coating 366.000 0.000
SY 0.000 0.00
13.00000 0.000 0.00
0490 602-00020 *Reinforcing Steel (Epoxy Coated) 51,411.000 43,116.000
LB 0.000 0.00
1.43000 43,116.000 61,655.88
0495 603-01180 *18 Inch Reinforced Concrete Pipe 9,380.000 1,956.500
LF 814.000 45,665.40
56.10000 2,770.500 155,425.05
0500 603-01240 *24 Inch Reinforced Concrete Pipe 433.000 0.000
LF 72.000 4,831.20
67.10000 72.000 4,831.20
0505 603-01360 *36 Inch Reinforced Concrete Pipe 831.000 374.000
LF 0.000 0.00
130.90000 374.000 48,956.60
0510 603-01420 *42 Inch Reinforced Concrete Pipe 987.000 144.000
LF 16.000 2,640.00
165.00000 160.000 26,400.00
0515 603-01480 *48 Inch Reinforced Concrete Pipe 289.000 69.400
LF 0.000 0.00
192.50000 69.400 13,359.50
0520 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 152.000 0.000
LF 0.000 0.00
171.60000 0.000 0.00
0525 603-05018 *18 Inch Reinforced Concrete End Section 22.000 0.000
EACH 0.000 0.00
1,204.50000 0.000 0.00
0530 603-05024 *24 Inch Reinforced Concrete End Section 12.000 0.000
EACH 2.000 2,981.00

1,490.50000 2.000 2,981.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0535 603-05036

0540 603-05042

0545 603-05048

0550 603-70606

0555 603-70607

0560 603-71006

0561 900-00006

0565 603-71408

0570 604-00305

0575 604-00505

0580 604-19105

C19201-COMBO

18890-BID
CC0852-106
ITEM
DESCRIPTION
ROADWAY

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*48 Inch Reinforced Concrete End Section

*6x6 Foot Concrete Box Culvert (Precast)

*6x7 Foot Concrete Box Culvert (Precast)

*10x6 Foot Concrete Box Culvert (Precast)

Added Item (Dollar)/ Price Reduction - CBC #02 Wall

14x8 Foot Concrete Box Culvert (Precast)

*Inlet Type C (5 Foot)

*Inlet Type D (5 Foot)

*Inlet Type R L 5 (5 Foot)

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
9.000
EACH
2,403.50000
8.000
EACH
2,596.00000
4.000
EACH
2,843.50000
0.000
LF
781.00000
324.000
LF
918.50000
179.000
LF
1,320.00000
0.000
DOL
1.00000
132.000
LF
2,640.00000
1.000
EACH
2,216.50000
1.000
EACH
3,300.00000
33.000
EACH

5,747.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

164.000
0.000
164.000

0.000
78.600
78.600

0.000
-16,700.000
-16,700.000

132.000
0.000
132.000

0.000
0.000
0.000

0.000
0.000
0.000

1.600
2.300
3.900

Page 12
ESTIMATE RUN 03/16/2021

08:48:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,807.00
0.00
2,596.00
0.00
2,843.50
0.00
0.00
0.00
150,634.00
103,752.00
103,752.00
-16,700.00
-16,700.00
0.00
348,480.00
0.00
0.00
0.00
0.00
13,219.25
22,415.25
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585 604-19110 *Inlet Type R L 5 (10 Foot) 9.000 0.000
EACH 0.000 0.00
5,775.00000 0.000 0.00
0590 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 0.000
EACH 0.000 0.00
6,149.00000 0.000 0.00
0595 604-19405 *Inlet Type R Special (5 Foot) 30.000 0.000
EACH 1.000 8,717.50
8,717.50000 1.000 8,717.50
0600 604-19410 *Inlet Type R Special (10 Foot) 15.000 0.000
EACH 0.000 0.00
8,800.00000 0.000 0.00
0605 604-19415 *Inlet Type R Special (15 Foot) 1.000 0.000
EACH 0.000 0.00
9,130.00000 0.000 0.00
0610 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.333
EACH 0.667 3,154.91
4,730.00000 1.000 4,730.00
0615 604-30010 *Manhole Slab Base (10 Foot) 4.000 0.333
EACH 0.667 3,521.76
5,280.00000 1.000 5,280.00
0620 604-30015 *Manhole Slab Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
6,561.50000 0.000 0.00
0625 604-31010 *Manhole Box Base (10 Foot) 4.000 0.000
EACH 0.000 0.00
9,025.50000 0.000 0.00
0630 604-39050 *Manhole (Traffic Management System) 7.000 0.000
EACH 0.000 0.00
6,853.00000 0.000 0.00
0635 605-83001 Geocomposite Drain without Pipe 216.000 0.000
SY 216.000 6,523.20

30.20000 216.000 6,523.20
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 605-83500 Geocomposite Underdrain 866.000 242.000
LF 27.000 356.40
13.20000 269.000 3,550.80
0645 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 2,700.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 3.000 0.000
EACH 0.000 0.00
1,094.50000 0.000 0.00
0655 606-02005 *End Anchorage (Flared) 3.000 0.000
EACH 0.000 0.00
2,469.78000 0.000 0.00
0660 607-00005 *End Post 12.000 4.000
EACH 0.000 0.00
192.50000 4.000 770.00
0665 607-00010 *Corner and Line Brace Post 18.000 1.000
EACH 0.000 0.00
258.50000 1.000 258.50
0670 607-00015 *End Post (Special) 20.000 15.000
EACH 0.000 0.00
357.50000 15.000 5,362.50
0675 607-00020 *Corner and Line Brace Post (Special) 37.000 24.000
EACH 0.000 0.00
467.50000 24.000 11,220.00
0680 607-01000 *Fence Barbed Wire with Metal Posts 9,250.000 1,455.000
LF 770.000 2,163.70
2.81000 2,225.000 6,252.25
0685 607-01010 *Fence Barbed Wire with Metal Posts (Special) 240.000 0.000
LF 0.000 0.00
3.85000 0.000 0.00
0690 607-11350 *Fence Deer 11,000.000 6,913.000
LF 0.000 0.00

10.18000 6,913.000 70,374.34
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0695 607-11525 *Fence (Plastic) 7,409.000 736.000
LF 0.000 0.00
3.03000 736.000 2,230.08
0700 607-53161 *Fence Chain Link (Special) (60 Inch) 211.000 25.000
LF 0.000 0.00
99.00000 25.000 2,475.00
0705 607-60002 *Game Ramp 6.000 3.000
EACH 0.000 0.00
6,325.00000 3.000 18,975.00
0710 609-21011 Curb and Gutter Type 2 (Section I-M) 20,421.000 0.000
LF 0.000 0.00
19.98000 0.000 0.00
0715 609-21021 Curb and Gutter Type 2 (Section 11-M) 6,539.000 0.000
LF 0.000 0.00
27.40000 0.000 0.00
0720 609-23000 Gutter (Special) 1,300.000 0.000
LF 0.000 0.00
62.83000 0.000 0.00
0725 609-24006  Gutter Type 2 (6 Foot) 550.000 0.000
LF 0.000 0.00
58.17000 0.000 0.00
0730 609-40011  Curb Type 4 (Section M) 60.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0735 610-00024 Median Cover Material (4 Inch Patterned Concret e) 80,637.000 0.000
SF 0.000 0.00
5.49000 0.000 0.00
0740 611-00029 *28 Ft Deer Guard 4.000 0.500
EACH 0.000 0.00
62,425.00000 0.500 31,212.50
0740 MATERIAL ALLOWANCE Deer Guard Bridge Flooring 3.500
EACH 0.000 0.00

37,224.81000 3.500 130,286.84
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PCN: 18890-BID ESTIMATE RUN
PROJECT: CC0852-106 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 MATERIAL ALLOWANCE Deer Guard Rebar 2.500
EACH 0.000 0.00
840.00000 2.500 2,100.00
0745 611-00031 *30 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
67,925.00000 0.000 0.00
0750 611-00033 *32 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
67,925.00000 0.000 0.00
0755 612-00001 *Delineator (Type ) 233.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0760 612-00002  *Delineator (Type II) 141.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0765 612-00003 *Delineator (Type ) 60.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0770 612-00260 *ocation Marker (Fiber Optic)(Dome) 11.000 0.000
EACH 0.000 0.00
71.50000 0.000 0.00
0775 613-00206 *2 Inch Electrical Conduit (Bored) 3,400.000 0.000
LF 180.000 2,178.00
12.10000 180.000 2,178.00
0780 613-00306 *3 Inch Electrical Conduit (Bored) 1,250.000 0.000
LF 0.000 0.00
24.20000 0.000 0.00
0785 613-01200 *2 Inch Electrical Conduit (Plastic) 9,850.000 0.000
LF 0.000 0.00
9.35000 0.000 0.00
0790 613-01300 *3 Inch Electrical Conduit (Plastic) 150.000 0.000
LF 0.000 0.00

26.40000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 03/16/2021
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0795 613-07003 *Type Three Pull Box 1.000 0.000
EACH 0.000 0.00
1,303.50000 0.000 0.00
0800 613-07004 *Type Four Pull Box 4.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
0805 613-07005 *Type Five Pull Box 2.000 0.000
EACH 0.000 0.00
2,513.50000 0.000 0.00
0810 613-07040 *Pull Box (30"x48"x24") 4.000 0.000
EACH 0.000 0.00
2,513.50000 0.000 0.00
0815 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
8,151.00000 0.000 0.00
0820 613-13006 *Luminaire (LED) (6,000 Lumens) 4.000 0.000
EACH 0.000 0.00
704.00000 0.000 0.00
0825 613-81500 *Panelboard (5KVA Mini Load Center) 1.000 0.000
EACH 0.000 0.00
2,777.50000 0.000 0.00
0830 614-00011 *Sign Panel (Class 1) 254.000 0.000
SF 0.000 0.00
20.35000 0.000 0.00
0835 614-00012 *Sign Panel (Class 1) 241.000 0.000
SF 0.000 0.00
24.20000 0.000 0.00
0840 614-00013 *Sign Panel (Class Ill) 40.000 0.000
SF 0.000 0.00
34.10000 0.000 0.00
0845 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 6.000 0.000
EACH 0.000 0.00

220.00000 0.000 0.00
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PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0850 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 63.000 0.000
Slipbase
EACH 0.000 0.00
484.00000 0.000 0.00
0855 614-10128 *Blankout Sign (Fiber Optic) 3.000 0.000
EACH 0.000 0.00
7,458.00000 0.000 0.00
0860 614-70000 *Programmable Traffic Signal Face 2.000 0.000
EACH 0.000 0.00
4,152.50000 0.000 0.00
0865 614-70024 *1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
726.00000 0.000 0.00
0870 614-70030 *Optical Attenuator 2.000 0.000
EACH 0.000 0.00
159.50000 0.000 0.00
0875 614-70336 *Traffic Signal Face (12-12-12) 16.000 0.000
EACH 0.000 0.00
731.50000 0.000 0.00
0880 614-72836 *Conflict Monitor 1.000 0.000
EACH 0.000 0.00
1,012.00000 0.000 0.00
0885 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,884.00000 0.000 0.00
0890 614-72885 *Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
9,223.50000 0.000 0.00
0895 614-75868 *Fire Preemption Unit (Install Only) 2.000 0.000
EACH 0.000 0.00
737.00000 0.000 0.00
0900 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00

12,650.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

C19201-COMBO

COLORADO DEPARTMENT OF TRANSPORTATION

CAT NO0200

0900

0905

0905

0910

0910

0915

0915

0920

0925

0930

0935

18890-BID
CC0852-106 ESTIMATE NO: 0008
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
ROADWAY
MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
(1-25' MA)
EACH 2.000
7,582.50000 2.000
*Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000 0.000
EACH 0.000
15,075.50000 0.000
MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
(1-40' MA)
EACH 1.000
9,621.00000 1.000
*Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 0.000
25,410.00000 0.000
MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
(1-60' MA)
EACH 1.000
16,277.00000 1.000
*Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 0.000
EACH 0.000
25,690.50000 0.000
MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000
(1-65' MA)
EACH 1.000
16,387.00000 1.000
*Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000
6,710.00000 0.000
*Uninterrupted Power Supply 1.000 0.000
EACH 0.000
6,847.50000 0.000
*Fiber Optic Cable (Single Mode) (12 Fiber) 500.000 0.000
LF 0.000
5.50000 0.000
*Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000
1,001.00000 0.000

614-81140

614-81160

614-81165

614-86248

614-86800

614-87010

614-87012

ESTIMATE RUN

Page 19

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
15,165.00
15,165.00
0.00
0.00
9,621.00
9,621.00
0.00
0.00
16,277.00
16,277.00
0.00
0.00
16,387.00
16,387.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0940 614-87015 *Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0945 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
6,682.50000 0.000 0.00
0950 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
5,940.00000 0.000 0.00
0955 614-87498 *Fiber Optic Cable (Single Mode) (144 Strands) 18,000.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0960 614-87512 *Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,035.00000 0.000 0.00
0965 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
9,130.00000 0.000 0.00
0970 615-00050 Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0975 621-00450 *Detour Pavement 2,301.000 1,864.000
SY 0.000 0.00
37.56000 1,864.000 70,011.84
0980 625-00000 *Construction Surveying 0.890 0.344
LS 0.055 6,050.00
110,000.00000 0.399 43,890.00
0985 625-00001 *Construction Surveying (Hourly) 60.000 6.000
HOUR 0.000 0.00
220.00000 6.000 1,320.00
0990 626-00000 *Mobilization 0.890 0.534
LS 0.000 0.00

2,126,375.35000 0.534 1,135,484.44
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PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0995 626-01113 *Public Information Management (Tier 1I1) 410.000 162.000
DAY 23.000 1,530.65
66.55000 185.000 12,311.75
1000 627-00008 *Modified Epoxy Pavement Marking 883.000 0.000
GAL 0.000 0.00
88.00000 0.000 0.00
1005 627-00013 *Pavement Marking Paint (High Build) 1,484.000 53.000
GAL 0.000 0.00
44.00000 53.000 2,332.00
1010 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 4,313.000 0.000
SF 0.000 0.00
13.75000 0.000 0.00
1015 627-01011 *Preformed Plastic Pavement Marking (Contrast)( Inlaid) 4,313.000 0.000
SF 0.000 0.00
13.75000 0.000 0.00
1020 627-30405 *Preformed Thermoplastic Pavement Marking 872.000 0.000
(Word-Symbol)
SF 0.000 0.00
18.70000 0.000 0.00
1025 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 590.000 0.000
Line
) SF 0.000 0.00
13.75000 0.000 0.00
1030 630-00000 *Flagging 4,920.000 1,366.750
HOUR 11.000 423.50
38.50000 1,377.750 53,043.38
1035 630-00007 *Traffic Control Inspection 247.000 127.000
DAY 25.000 5,500.00
220.00000 152.000 33,440.00
1040 630-00012 *Traffic Control Management 228.000 80.000
DAY 1.000 935.00
935.00000 81.000 75,735.00
1045 630-80001 *Flashing Beacon (Portable) 8.000 1.000
EACH 0.000 0.00

880.00000 1.000 880.00



CONTID: C19201-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 18890-BID ESTIMATE RUN 03/16/2021

PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1050 630-80336 *Barricade (Type 3 M-B) (Temporary) 14.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
1055 630-80341 *Construction Traffic Sign (Panel Size A) 78.000 18.000
EACH 0.000 0.00
44.00000 18.000 792.00
1060 630-80342 *Construction Traffic Sign (Panel Size B) 80.000 31.000
EACH 0.000 0.00
44.00000 31.000 1,364.00
1065 630-80343 *Construction Traffic Sign (Panel Size C) 25.000 11.000
EACH 0.000 0.00
44.00000 11.000 484.00
1070 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
1075 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
yPe) EACH 0.000 0.00
2,200.00000 0.500 1,100.00
1080 630-80360 *Drum Channelizing Device 475.000 159.000
EACH 0.000 0.00
33.00000 159.000 5,247.00
1085 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
1090 630-80370 *Barrier (Temporary) 4,500.000 1,926.000
LF 240.000 7,920.00
33.00000 2,166.000 71,478.00
1095 630-80380 *Traffic Cone 104.000 52.000
EACH 0.000 0.00
11.00000 52.000 572.00
1100 630-85010 *Impact Attenuator (Temporary) 6.000 2.000
EACH 0.000 0.00

3,300.00000 2.000 6,600.00
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PROJECT: CC0852-106 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1105 630-85041 *Mobile Attenuator 20.000 0.000
DAY 0.000 0.00
660.00000 0.000 0.00
1110 630-86801 *Traffic Signal (Temporary) 1.000 0.000
LS 0.023 1,821.60
79,200.00000 0.023 1,821.60
1115 700-70010 F/A Minor Contract Revisions 747,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 700-70016 F/A Fuel Cost Adjustment 140,000.000 20,053.480
FA 4,367.450 4,367.45
1.00000 24,420.930 24,420.93
1125 700-70018 F/A Roadway Smoothness Incentive 147,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1130 700-70019 F/A Asphalt Cement Cost Adjustment 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70023 F/A On-The-Job Trainee 22,400.000 2,115.000
FA 0.000 0.00
1.00000 2,115.000 2,115.00
1140 700-70025 F/A Quality Incentive Payment 140,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70042 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70111 Project First Program 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1160 700-70380 F/A Erosion Control 22,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 21,850,631.80 $ 614,787.86 $ 8,334,370.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1175 620-00005 Field Office (Special) 0.890 0.510
EACH 0.030 2,145.00
71,500.00000 0.540 38,610.00
1180 620-00012 Field Laboratory (Class 2) 0.890 0.890
EACH 0.000 0.00
60,500.00000 0.890 53,845.00
1185 620-00020 Sanitary Facility 0.890 0.692
EACH 0.016 264.00
16,500.00000 0.708 11,682.00
CAT 0400 CURRENT AMT$ 132,165.00 $ 2,409.00 $ 104,137.00

PROJECT TOTAL CURRENT AMT $21,982,796.80 $ 617,196.86 $ 8,438,507.91



COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/16/2021

ESTIMATE SUMMARY 08:48:07
CONTID: C19201-COMBO ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 19201-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1535 DAYS TIME ALLOW: 410 WORK DAYS
US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:  37.44 ORIG TIME ALLOW: 410 WORK DAYS
PROJECT NO: FBR0852-108
US-85 LOUVIERS TO MP 191.75 BR
NAME OF ROAD: 085B
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 02/28/2021 DATE TIME STARTED 07/06/2020
6374 S. RACINE CIRCLE DATE LET 04/23/2020 DATE WORK BEGAN 07/06/2020
DATE AWARDED 05/06/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2020 DATE ACCEPTED
CENTENNIAL CO 80111 (303)688-6611 DATE NOTICE TO PROCEED 07/06/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,874,226.11  PARTICIPATING $ 13,222.00 $ 319.00
AWARD PROJECT AMT: $ 23,753,931.10 NON-PARTICIPATING 1,073,194.49 41,717.76
PERCENT COMPLETE: 37.80% TOTAL EARNINGS 1,086,416.49 42,036.76
FUNDS AVAILABLE: $ 1,787,809.62  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,086,416.49 42,036.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,382.27 -1,261.10
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,058,034.22 40,775.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,058,034.22 40,775.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,775.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19201-BID ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0005 201-00000 *Clearing and Grubbing 0.110 0.100
LS 0.000 0.00
166,399.60000 0.100 16,639.96
0010 202-00090 *Removal of Delineator 17.000 0.000
EACH 0.000 0.00
4.40000 0.000 0.00
0015 202-00220 *Removal of Asphalt Mat 4,630.000 0.000
SY 0.000 0.00
7.19000 0.000 0.00
0020 202-01000 *Removal of Fence 1,263.000 0.000
LF 0.000 0.00
0.77000 0.000 0.00
0025 202-01130 *Removal of Guardrail Type 3 667.000 0.000
LF 0.000 0.00
3.52000 0.000 0.00
0030 202-01300 *Removal of End Anchorage 3.000 0.000
EACH 0.000 0.00
242.00000 0.000 0.00
0035 203-00010 *Unclassified Excavation (Complete In Place) 6,711.000 3,355.000
cY 0.000 0.00
8.05000 3,355.000 27,007.75
0040 412-00900 Concrete Pavement (9 Inch) 11,430.000 0.000
SY 0.000 0.00
40.46000 0.000 0.00
0045 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 425.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0050 606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 0.000 0.00
1,094.50000 0.000 0.00
0055 606-01370 *Transition Type 3G 2.000 0.000
EACH 0.000 0.00

2,629.00000 0.000 0.00
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PCN: 19201-BID ESTIMATE RUN 03/16/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0060 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00
1,072.50000 0.000 0.00
0065 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
2,469.78000 0.000 0.00
0070 610-00020 Median Cover Material (Patterned Concrete) 1,604.000 0.000
SF 0.000 0.00
8.34000 0.000 0.00
0075 625-00000 *Construction Surveying 0.110 0.041
LS 0.007 770.00
110,000.00000 0.048 5,280.00
0080 626-00000 *Mobilization 0.110 0.066
LS 0.000 0.00
2,126,375.35000 0.066 140,340.77
0085 630-00000 *Flagging 80.000 39.000
HOUR 0.000 0.00
38.50000 39.000 1,501.50
0090 630-00007 *Traffic Control Inspection 28.000 4.000
DAY 0.000 0.00
220.00000 4.000 880.00
0095 630-00012 *Traffic Control Management 72.000 12.000
DAY 2.000 1,870.00
935.00000 14.000 13,090.00
0100 630-80336 *Barricade (Type 3 M-B) (Temporary) 2.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0105 630-80355 *Portable Message Sign Panel 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0110 630-80360 *Drum Channelizing Device 25.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00
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PROJECT: FBR0852-108 ESTIMATE NO: 0008 08:48:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0115 630-80370 *Barrier (Temporary) 300.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0120 630-85010 *Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0125 700-70010 F/A Minor Contract Revisions 92,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70380 F/A Erosion Control 2,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,048,979.37 $ 2,640.00 $ 204,739.98

CAT NOO0300 STRUCTURES (BE)

0135 202-00400 Removal of Bridge 1.000 0.000
EACH 0.000 0.00
76,998.50000 0.000 0.00
0140 206-00000 Structure Excavation 2,445.000 1,320.000
cY 0.000 0.00
8.13000 1,320.000 10,731.60
0145 206-00100 Structure Backfill (Class 1) 1,053.000 505.000
cY 0.000 0.00
45.00000 505.000 22,725.00
0150 206-00200 *Structure Backfill (Class 2) 804.000 198.000
cY 0.000 0.00
22.25000 198.000 4,405.50
0155 206-00360 Mechanical Reinforcement of Soil 1,053.000 505.000
cY 0.000 0.00
18.99000 505.000 9,589.95
0160 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 251.000 0.000
TON 0.000 0.00

143.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0300 STRUCTURES (BE)

0165 420-00102 Geotextile (Erosion Control) (Class 1) 2,370.000 0.000
SY 1,232.000 6,997.76
5.68000 1,232.000 6,997.76
0170 502-00460 *Pile Tip 14.000 8.000
EACH 0.000 0.00
357.50000 8.000 2,860.00
0175 502-00500 *Complete Joint Penetration (CJP) Splice 14.000 0.000
EACH 0.000 0.00
467.50000 0.000 0.00
0180 502-11284 *Steel Piling (HP 12x84) 530.000 353.000
LF 0.000 0.00
137.50000 353.000 48,537.50
0185 503-00048 *Drilled Shaft (48 Inch) 112.000 86.000
LF 0.000 0.00
535.07000 86.000 46,016.02
0190 503-00310 *Crosshole Sonic Logging Testing 4.000 3.000
EACH 0.000 0.00
3,630.00000 3.000 10,890.00
0195 506-00209 *Riprap (9 Inch) 1,785.000 473.000
cY 401.000 32,080.00
80.00000 874.000 69,920.00
0200 513-00690 *Bridge Drain (Special) 3.000 0.000
EACH 0.000 0.00
7,150.00000 0.000 0.00
0205 515-00120 *Waterproofing (Membrane) 1,538.000 0.000
SY 0.000 0.00
22.00000 0.000 0.00
0210 518-01004 *Bridge Expansion Device (0-4 Inch) 173.000 78.000
LF 0.000 0.00
264.00000 78.000 20,592.00
0215 601-03040 *Concrete Class D (Bridge) 768.000 402.000
cY 0.000 0.00

715.00000 402.000 287,430.00
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COLORADO DEPARTMENT OF TRANSPORTATION

Page 6
ESTIMATE RUN 03/16/2021

ITEM
DESCRIPTION

CAT NO0300

0220 601-40300

0225 602-00020

0230 604-25000

0235 606-11030

0240 618-01992

CAT NO0400

0245 620-00005

0250 620-00012

0255 620-00020

STRUCTURES (BE)

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Vane Grate Inlet Special

*Bridge Rail Type 10M

*Prestressed Concrete Box (Depth Less Than 32 |

CE BID ITEMS (BE)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

760.000 0.000
SY 0.000
13.00000 0.000

179,996.000 96,209.000
LB 0.000

1.43000 96,209.000
2.000 1.000
EACH 0.000
6,484.50000 1.000
380.000 95.000
LF 0.000
112.04000 95.000

nches) 3,990.000 2,280.000
SF 0.000

75.90000 2,280.000

CAT 0300 CURRENT AMT$ 1,808,911.74
0.110 0.068
EACH 0.004
71,500.00000 0.072
0.110 0.110
EACH 0.000
60,500.00000 0.110
0.110 0.084
EACH 0.002
16,500.00000 0.086

CAT 0400 CURRENT AMT$ 16,335.00 $

PROJECT TOTAL CURRENT AMT $ 2,874,226.11

08:48:07

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

0.00
0.00

0.00
137,578.87

0.00
6,484.50

0.00
10,643.80

0.00
173,052.00
39,077.76 $  868,454.50

286.00
5,148.00

0.00
6,655.00

33.00
1,419.00
319.00 $ 13,222.00

42,036.76 $ 1,086,416.48



